

AASHTOWare Bridge Management - Active Service Unit Projects

Agency	Status	NTP Date	Scope	Bentley Note (June 2017)
Alabama DOT	On Track	4/24/2017	Additional Cross Section Module Scope	This project is ongoing.
		1/26/2017	Development of a Custom Cross Section Module	
		11/19/2015	BrM 5.2.2 Upgrade, Maintenance, and Support * Custom Module Updates * Custom Report Updates * Database Restructure * Installing BrM 5.2.2 on State's Servers * Report Enhancements * Application Enhancements * Edit Check Task * Ongoing Support of Agency Customizations * Onsite Visit and Travel Time	
		2/3/2015	Additional Scope to Prior Project	
		8/26/2014	Additional Scope to Prior Project	
Alaska DOT	On Track	6/9/2017	BrM 5.2.3 On-Site Training	New project.
		2/13/2017	BrM 5.2.3 Upgrade and On-site Meeting with Bentley Staff * On-Site Meeting to Upgrade AKDOT to BrM Wkstn * AKDOT Custom Data Fields	This project is ongoing with scope completed. Alaska DOT wants to leave this project open for now.
Arizona DOT	On Track	9/18/2017	BrM On-Site Training	New project.
		11/16/2016	BrM 5.2.3 Customizations * Custom Report Update – Bridge Inspection Report, Bridge Inspection Internal Report, Photo Report, Repair Report, Repair Report Summary, Arizona SI&A * Develop Additional Reports – Master Report, Historical Report * City of Phoenix Import * Multimedia Links for Past Inspections * Convert Core Elements of Past Inspections * Ongoing Support of Agency Customizations	This project is ongoing.
City of Phoenix	On Hold	4/2/2016	Change Order from 5.2.2 to 5.2.3	Project is ongoing per the Change Request approved on 4/2/2017.
		2/2/2016	BrM 5.2.2 Upgrade, Maintenance, and Support * Upgrade Agency Implementation to BrM 5.2.2 * Onsite Training and Travel Time	

AASHTOWare Bridge Management - Active Service Unit Projects

Agency	Status	NTP Date	Scope	Bentley Note (June 2017)
Colorado DOT	On Track	6/24/2016	BrM 5.2.2 Upgrade, Maintenance, and Support * Merge Converted Databases * BrM 5.2.2 Installation & Enterprise Migration * Custom Report Update – Special Inspection Report, On System Standard Field Report, On System Standard SIA Report, Signs/Ancillary Report * Custom Agency Screens – CDOT Bridge, CDOT Inspection, CDOT Roadways, CDOT Rating * Ongoing Support of Agency Customizations * Ongoing Training and Travel Time	This project is ongoing.
DCDOT	On Track	8/26/2015	BrM Site Set-up, Migration and Ongoing Maintenance * Annual Support of Agency BrM Customizations	Ongoing. Bentley is awaiting a response from DCDOT for a meeting to discuss project timeline. Bentley will be invoicing for \$15k with May invoices as one milestone has been completed (one time data transfer/configuration).
Hawaii DOT	Complete	12/17/2014	BrM 5.2.2 Installation, Maintenance, and Support	This project is complete.
Idaho TD	On Track	1/26/2017	BrM 5.2.3 Training & Set-up by Bentley Staff * Remote Training * Configuration Elicitation * Element Configuration * NBI Configuration * Data Migration * On-site Training	This project is ongoing.

AASHTOWare Bridge Management - Active Service Unit Projects

Agency	Status	NTP Date	Scope	Bentley Note (June 2017)
Kentucky TC	On Track	6/6/2017	BrM 5.2.3 Training & Set-up by Bentley Staff * Remote Training * Configuration Data * Element Configuration * On-site Training	Both projects are ongoing. [BrM 5.2.3 Customization project & BrM Training]
		5/26/2017	Scope change with no change to budget * Upgrade to 5.2.3 * Reallocating Funds to Task 2 (ProjectWise)	
		10/8/2016	Change in scope to tailor 5.2.2	
		4/12/2016	BrM 5.2.2 Upgrade, Customizations, Training and Support * Inspection Review Screen * BrM/ProjectWise Integration * Recalculation of Sufficiency Rating Nightly * Upgrade to KYTC Customization – Support Only * State Database Objects Updates * Onsite Training and Travel Time	
Massachusetts DOT	On Hold	8/7/2014	BrM Implementation Assistance * Review the States Existing Pontis Setup and Database * Review the States Business Practices Associated with Bridge Inspection and Current Use of Pontis * Prepare Recommendations for BrM Implementation * Onsite Visit and Travel Time	On Hold.
New Hampshire DOT	On Hold	5/26/2015	BrM 5.2.1 Upgrade Support * 5.2.1 Implementation Support * Roles and Permissions * Windows Authentication * Onsite Visit	On hold. Awaiting direction from the Agency on how they want to proceed.
New Jersey DOT	On Hold	10/16/2016	Upgrade to 5.2.3 instead of 5.2.2	Project is ongoing.
		6/2/2016	BrM 5.2.2 Upgrade, Customizations, Maintenance and Support * Upgrade Agency Implementation to BrM 5.2.2 * Alterations to XML Import * Ongoing Support of Agency Customizations	
North Dakota DOT		9/18/2017	BrM On-Site Training	New project.

AASHTOWare Bridge Management - Active Service Unit Projects

Agency	Status	NTP Date	Scope	Bentley Note (June 2017)
Rhode Island DOT	On Track	12/29/2016	Upgrade to 5.2.3 instead of 5.2.2 to include customized updates and two on-site visits	This project is ongoing but nearing completion.
		2/16/2016	BrM 5.2.2 Customizations * BISS Database Data Migration * BISS Inspection Types Filters – Routine, Special, Fracture Critical, Underwater, Non NBI * Assignment Information * BISS Crystal Report * Additional Tasks for User Fields * Rating Assignment Tasks * Load Rating Crystal Reports * Load Rating Additional Filters	
Texas DOT	On Hold	2/26/2016	BrM 5.2.2 Customizations, Training, and Support * Conversion of the TxDOT Data Format to Element Level Information * Ongoing Support of Agency Customizations * Onsite Training and Travel Time	In the process of planning the next TxDOT Data Conversion, tentatively planned for mid-to-late 2017.
Virginia DOT	On Track	7/26/2016	Ongoing Support by Bentley Staff –VDOT Customizations Consulting	This project is ongoing. Virginia DOT is currently having discussions with Bentley about a potential change to the existing scope. This would likely move/add funds to a new effort, as direction/needs have changed internally within VDOT. This discussion is ongoing with a potential change request in July 2017.
		8/4/2015	Follow-up on Support of VDOT BrM * Customizations and Configurations – setting up user logins and permissions, refine Crystal Reports * Database Migration and Custom Form Development * Revise/Update Archiving and Undelete * Remote Support * Documentation – create and publish the VDOT physical data model * Conduct three onsite visits	
		8/27/2014	Migrate the VDOT Pontis System to BrM 5.2.1 * Onsite Visits (2 trips, total of 8 days) * Archiving * Undelete * BrM Installation * Element Migration * Reports	